

SY Start	SY Finish	Action	FMP Plan	Relocation Plan	Notes
2025	2028	Rebuild	Rebuild Maury HS	N/A – rebuild on-site	Currently @ 35% design
	2026		Division-wide Redistricting Plan. Use 2025-26 to begin school transition plans.		
2026	2026	Repurpose	Repurpose current Rosemont AOIS facility for Ghent program	Relocate AOIS program to Ruffner MS (4th floor)	
		Close	Close Ghent facility		
		Repurpose	Repurpose Lindenwood ES for Professional Development Center	Relocate students to Williard ES	Williard has a new roof and HVAC
		Close	Close Tarrallton ES	Relocate K-5 students to Little Creek ES.	
		Close	Close Willoughby ECC	Move program into Oceanair ES	
		Repurpose	Repurpose Oceanair ES	Relocate students to Calcott, Ocean View and Bayview ES.	Repurpose Oceanair ES for an ECC
		Close	Close Granby ES	Relocate students in the north boundary to Camp Allen & Granby ES. Relocate students in the south boundary to	Calcott has a new roof and HVAC, Bayview has new HVAC
2027	2027	Close	Close PB Young ES	Relocate students in west boundary to Taylor and east to	
		Close	Close Norview ES	Relocate students to Tanners Creek & Sherwood Forest ES	
		Repurpose	Repurpose St. Helena ES for ECC	Relocate students to South Side STEM Academy	
		Close	Close Berkley ECC	Move program to St. Helena ES	
		Repurpose	Repurpose Chesterfield ES for SECEP	Relocate students to Jacox ES and Richard Bowling ES	
		Close	Close SECEP facility	Move program into Chesterfield ES	
2028	2029		Design Jacox & Suburban Park Rebuilds. Gap year anticipated due to anticipated financing available from the city following the Maury rebuild.		
2030	2032	Rebuild	Rebuild Jacox ES	Work with the city to explore potential rebuild on an adjacent property for a land swap	Design Jacox and Suburban Park rebuilds to the same blueprint
		Rebuild	Rebuild Suburban Park ES on-site	Rebuild Suburban Park ES	Most current Granby and Suburban Park students would attend the new school
2032	2034	Repurpose	Repurpose LTHS	Repurpose LTHS for comprehensive CTE program	
		Close	Close Madison @ Easton , move into LTHS		
		Close	Close NTC facility	Move program into LTHS	

Close10

Repurpose6

Rebuild3