

School Consolidation Final Draft - Based on 9/10/2025 Meeting					
Year to Take Action	Plan	School	Current Status	Relocation Plan	Notes
2025-2028	Rebuild	Maury	HS		
RING 2026 CREATE DIVISIONWIDE REDISTRICTING PLAN THAT IS CENTERED ON DECONCENTRATING POVERTY AND IMPROVED LEARNING ENVIRONMENTS FOR EVERY STUDENT (SEE BOARD GOALS AND NON-NEGOTIABLES)					
SPRING 2026 CREATE TIMELINE FOR ALL CLOSURES AND CONSOLIDATIONS BEYOND 2026-27					
2026-27	Closure/Relocation	Willoughby ECC	ECC	Oceanair ES	Close and make Oceanair ES an Early Childhood Center
2026-27	Closure/Relocation	Berkeley ECC	ECC	St. Helena ES	Close and make St. Helena ES and Early Childhood Center
2026-27	Repurpose	Oceanair ES	ES	Oceanview ES, Bayview ES, Mary Calcott ES	Move Willoughby ECC into Oceanair ES
2026-27	Repurpose	St. Helena	ES	Southside STEM Academy	Move Berkeley ECC into St. Helena.
2026-27 USE THE DIVISION-WIDE REZONING PLAN AND TIMELINE TO CREATE AND COMMUNICATE SCHOOL TRANSITION PLANS					
2027 - 2034 COMPLETE ALL CLOSURES/CONSOLIDATIONS AT A RATE OF 2 OR MORE PER YEAR PENDING JACOX REBUILD AND LAKE TAYLOR HIGH SCHOOL RENOVATION FOR FINAL MOVES					
TBD Following Rezoning Will Occur between SY27-SY31	Closure	Tarrallton ES	Elementary	TBD Following Full Rezoning Proposal	
TBD Following Rezoning Will Occur between SY27-SY31	Closure	Norview ES	Elementary	TBD Following Full Rezoning Proposal	
TBD Following Rezoning Will Occur between SY27-SY31	Closure	P.B. Young ES	Elementary	TBD Following Full Rezoning Proposal	
TBD Following Rezoning Will Occur between SY27-SY31	Repurpose	Lindenwood ES	Elementary	TBD Following Full Rezoning Proposal	Repurpose into a professional development center for NPS teachers and staff and utilize as an outdoor environmental lab for NPS students.
TBD Following Rezoning Will Occur between SY27-SY31	Closure	Granby ES	Elementary	TBD Following Full Rezoning Proposal	
TBD Following Rezoning No Later than SY34	Rebuild	Jacox ES	Elementary	TBD Following Full Rezoning Proposal	Rebuild similar to the structure at SSAC for the possibility of housing a city-wide program.
TBD Following Rezoning No Later than SY34	Relocate SECEP Program	Old Richard Bowling/SECEP	Regional program	TBD Following Full Rezoning Proposal	Pending the rebuild of Jacox for potential needed space.
TBD Following Rezoning No Later than SY34	Closure/Repurpose	Chesterfield Academy	Elementary	TBD Following Full Rezoning Proposal	Pending for use as the new location for SECEP.
TBD Following Rezoning No Later than SY34	Renovate	Lake Taylor High School	High School	TBD Following Full Rezoning Proposal	Incorporate a full CTE Center to allow the move of the Norfolk Technical Center to LTHS and build a section to allow the creation of a true Alternative Education Center to allow the move of Madison and Open Campus.
TBD Following Rezoning No Later than SY34	Close	Madison and Open Campus at Easton	Secondary	TBD Following Full Rezoning Proposal	Pending the renovation of LTHS.
TBD Following Rezoning No Later than SY34	Close	Norfolk Technical Center	Secondary	TBD Following Full Rezoning Proposal	Pending the renovation of LTHS.
GHENT IS NO LONGER ON THE LIST OF CLOSURES AT THIS TIME. HOWEVER, IF DURING THE REZONING A MORE SUITABLE LOCATION IS IDENTIFIED A MOVE MAY BE REVISITED. THIS ALSO TAKES JAMES MONROE OFF OF THE LIST FOR DISPLACING STUDENTS AWAY FROM THEIR CURRENT SCHOOL.					
Closing Building	9				
Repurposing Building	2				
Rebuild/Renovate	2				One new elementary school (Jacox to be build similar to the SSAC building) and the renovation/addition to LTHS to accomodate CTE and alternative education.
By May 30, 2026, following the completion of a full zoning study for all Norfolk schools, closure dates will be established. This approach ensures that the consolidation and closure list reflects the needs of every student across the city, creating a plan that is thoughtful, equitable, and comprehensive. Importantly, this timeline still allows for at least one full year of transition planning before any additional school closings take place.					
11-Sep-25					