

Small Group Work:

Step 1: Review the SC-created potential consolidation lists and the consultant-created draft recommendations for consolidations, renovations and rebuilds over the next 7+ years (see last two pages, 11x17)

Step 2: Review the core planning criteria

- World-class schools (condition)
- Maximizing direct investments in students (efficiency & efficacy)
- Accessibility (locations of schools relative to the population), and
- The need for Norfolk to rebuild newer & fewer schools to accomplish the previous three objectives.

Step 3: Engage in small group conversation to address the following two questions (see next two pages)

1. Do you have alternative suggestions for consolidations, renovations and rebuilds that align with the core planning criteria?

2. What would you like the Norfolk Board of Education and City Council to consider when implementing a plan to consolidate, renovate, repurpose and rebuild NPS facilities?




Preliminary Consolidation, Renovation & Rebuild Plan Consultant Recommendations June 2025

Rec. Year	School Year	Action	FMP Plan	Relocation Plan	Notes	
1	2026-27	Rebuild	Rebuild Maury HS	N/A – rebuild on-site	Currently @ 35% design	Rec. close Ghent to allow room for more comprehensive site development.
1	2026-27	Repurpose	Repurpose Monroe ES for Ghent program	Relocate most K-5 students Larchmont & Williard, and all PreK students to Larchmont ES.		
1	2026-27	Close	Close Ghent facility	Move program into Monroe ES. Program is choice-based, pulling students from all areas of the District.	Repurpose for Maury HS fields and greenspace to provide more equitable athletic opportunities to other HS programs (BTWS, LTHS, NHS)	Ghent is in poor condition & is an open concept design; teachers are using shelves and cabinets as walls
1	2026-27	Close	Close Tarrallton ES	Relocate K-5 students to Little Creek ES.		
2	2027-28	Repurpose	Repurpose Oceanair ES	Relocate students to Calcott ES and Bayview ES.	Repurpose Oceanair ES for an ECC	Calcott has a new roof and HVAC, Bayview has new HVAC
2	2027-28	Close	Close Willoughby ES	Move program into Oceanair ES		
3	2028-29	Close	Close PB Young ES	Relocate students to Ruffner	Convert Ruffner from a 3-8 to a K-8	
3	2028-29	Close	Close Lindenwood ES	Relocate students to Williard ES	Williard has a new roof and HVAC	
4	2029-30	Rebuild	Rebuild Suburban Park on-site	Rebuild Suburban Park ES	Most current Granby and Suburban Park students would attend the new school	
4	2029-30	Renovate	Renovate Sewells Point ES			
5	2030-31	Close	Close Granby	Relocate students in the northern boundary to Camp Allen & Sewells Point ES. Relocate students in the southern boundary to Taylor ES.		
5	2030-31	Repurpose	Repurpose St. Helena ES for ECC	Relocate students to South Side STEM Academy		
5	2030-31	Close	Close Berkley ECC	Move program to St. Helena ES		
6	2031-32	Close	Close Norview ES	Relocate students to Tanners Creek & Sherwood Forest ES		
6	2031-32	Rebuild	Rebuild Jacox ES	Work with the city to explore potential rebuild on an adjacent property for a land swap		
7	2032-33	Repurpose	Repurpose Chesterfield ES	Relocate students to rebuilt Jacox ES and Richard Bowling ES		
7	2032-33	Close	Close SECEP facility	Move program into Chesterfield ES		
7	2032-33	Repurpose	Repurpose LTHS	Repurpose LTHS for comprehensive CTE program		
7	2032-33	Close	Close NTC facility	Move program into LTHS		

Recommendations to consolidate NTC, SECEPT and Ghent facilities were created by the consultant team

Close	10
Renovate	1
Repurpose	5
Rebuild	3

Preliminary Consolidation, Renovation & Rebuild Plan Consultant Recommendations June 2025



close X X X X X X X X X X

renovate 🛠️

repurpose ♻️ ♻️ ♻️ ♻️ ♻️

rebuild 🏗️ 🏗️ 🏗️